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1. Introduction
1.1 Background

Site Number: B5YS . Contract Number: - EP-S5-09-05
D.O. Number: 47 Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: _

Mobilization Date: 10/8/2010 Start Date: 10/8/2010
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility
1.1.2 Site Description

See POLREP 1



1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

On October 25, 2010, ERRS entered the concrete access pit to locate the 36-inch diameter stormwater sewer line
and close the partially open butterfly valve to the west million-gallon bunker tank. The butterfly valve was too
degraded for ERRS to close. ERRS pumped out and jet-cleaned three manways.

On October 26, 2010, there was approximately 0.5 inches of rain at the site in a short time period, causing the
middle concrete access pit to overflow into the east pit and seemingly back up into the stormwater manways
across the site. The 36-inch diameter stormwater sewer line appears to discharge into the concrete access pit. The
following interim actions have been planned for the site: hauling some of the oily water from the million-gallon
bunker tanks off site for disposal to increase site stormwater storage capacity, close off the connection (cap)
between the stormwater lines on the northeast and southwest areas of the site, construct a berm to separate the
surface stormwater from the northeast and southwest areas, thoroughly clean out the manways on the southwest
area, and pressure wash oil-impacted concrete/asphalt surfaces in the southwest area. Once the northeast and
southwest areas are capped and bermed,. the stormwater will be collected separately and the southwest area
stormwater may be discharged to the City of Indianapolis sanitary sewer pending analytical testing.

On October 27, 2010, ERRS pumped out and jet-cleaned the 20 manways previously cleaned before the rain event
the morning of October 26, 2010. -

On October 28, 2010, ERRS began pressure washing oil-impacted areas on the southwest area and saw cut asphalt
for berm placement. Four 300-gal totes (approximately 1,050 gal) of sodium hydroxide were hauled to United
Wastewater for reuse. A public meeting was held with predominantly City of Indianapolis and Pike Township
attendees and concerns were raised about heavy rain events causing stormwater sewer overflow and runoff into
surrounding area as well as odor issues. Meeting attendees were updated on all current and planned U.S.EPA site
activities and fact sheets were distributed. The next meeting is scheduled for November 18, 2010.

On October 29, 2010, ERRS continued pressure washing oil-impacted areas on the southwest area, excavating for
the stormwater cap, and began cleaning out frac tank 9. ERRS took one solid waste sample, ESI-SOLIDS-001, of
the solidified sludge (sludge and fly ash) that is currently staged and covered on the north end of the site. ERRS
took one soil sample, ESI-SOILS-002, of stained soil encountered approximately 4.2 ft bgs while excavating for
the stormwater cap. Samples will be tested for the following laboratory analyses: VOCs and SVOCs. ERRS hand
delivered the samples to Pace Analytical for a 5 day turnaround time.

From November 1 until November 5, 2010 ERRS capped the stormwater sewer between the northeast and
southwest areas just north of manway SS17. Two of the three berms were constructed to control surface
stormwater. The two API tanks and two DAF tanks were covered with their lids in order to avoid precipitation
further increasing the liquid waste volumes. 9,000 gallons of oily water from the primary separator pit adjacent to
the Administration Building was pumped to the west million-gailon bunker tank. AreaRAE monitoring was
conducted on the site perimeter during the week of November 1, 2010 due to recent odor complaints in the



surrounding area. Results of the AreaRAE air monitoring will be posted at a later date under the Documents
section. In addition, in the evening on November 4, 2010 Jason Doerflin, Marion County Health

Department, U.S.EPA OSC Simon, and START Ross spent about 1 hour in the vicinity of ESI assessing the air
quality during a time where odor complaints typically occur.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Marathon Petroleum Company submitted a draft Site Inspection/Work Plan to the U.S.EPA to
document the current site conditions for the properties leased by ESI.

2.1.4 Progress Metrics

Waste Stream Quantity | Treatment Disposal
Hydrogen Peroxide | 900 gal : EQ Detroit, Inc.
Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.

United Wastewater

Sodium Hydroxide 3,150 gal for Re-use

United Wastewater

Oily Water 79,616 gal for Re-use

2.2 Planning Section
2.2.1 Anticipated Activities

~ 2.2.1.1 Planned Response Activities

- Possible water shut-off for 8 to 9 hours due to the City of Indianapdlis monitoring the manway shared
by ESI, Asphalt Materials, and Crider & Crider. The water will be shut off so the City can determine if
ESl is the source of any water flowing into the shared manway.

- Inventory the laboratory located on the southwest corner of the Unloading Building.

- Haul out the remaining oily water from frac tanks 7, 8, 9, and 10 to United Wastewater to create
storage capacity for future rain events.

- Complete construction of the third stormwater berm and complete concrete backfill of the stormwater
cap excavation.

- WSP, ESI's insurance company's environmental consultant, may begin to mobilize equipment on or
about November 11, 2010. '



2.2.1.2 Next Steps

ERRS will prepare to demobe on or about November 12, 2010. U.S.EPA and START will be on site
while WSP is working.

2.2.2 Issues

None

2.3 Logistics Section
Not applicable

2.4 Finance Section

Total To | %
i | Budgeted | Date | Remaining | Remaining |
Extramural Costs ,
ERRS - Cleanup Contractor $275,000.00é $170,416.51§ $104,583.49‘§_ 38.03%
[TAT/START $36200.00] 5267972 51002028 27.68%
Intramural Costs i

| $311,200.00| $196,596.23| $114,603.77|  36.83%)

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily

represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
A site safety plan was signed by all present.

2.6 Liaison Officer
Not applicable.




2.7 Information Officer

]

2.7.1 Public Information Officer
Not applicable.

2.7.2 Community Involvement Coordinator

Janet Pope, U.S. EPA

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management

Indianapolis Department of Public Works
Pike Township Fire Department

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

1 EPAOSC
6 ERRS — Environmental Restoration, LLC
1 START — Weston Solutions, Inc.

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency
POLREP - Poliution Report

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www.epaosc.org.

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www.epacsc.org.



http://www.epaosc.orq



